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Projects =7

November 2014

TIP LATEST
COUNTY ESTIMATE ESTIMATE Fund

Forsyth $900,000 $1,200,000 F
Franklin $1,800,000 $1,800,000 F
Montgomery $45,000,000 $49,100,000 S
Clay $5,000,000 $5,000,000 F
Macon $1,000,000 $825,000 S
Harnett $1,225,000 $1,225,000 F
Harnett $17,700,000 $21,600,000 F

Totals $72,625,000 $80,750,000

Minus Engineering & Contingencies

AFTER

REVIEW REASON

404 Permit Pending

Design Issues

Permits Pending

Projects to be Let= 7

(R-2519B TO BE ADVERTISED IN OCT 2014 LET - (8-WEEK AD))

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Design Build Projects - NONE FOR NOV 2014

Review - September 30, 2014



